

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	4 September 2026
Team ID	ServiceNow
Project Name	Automated Network Request Management in ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product backlog and sprint schedule for the Automated Network Request Management in ServiceNow project, planned across four sprints.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Portal Access & Authentication	USN-1	As a requester, I can log into the ServiceNow Service Portal using my company SSO credentials.	2	High	N/A
Sprint-1		USN-2	As a requester, I receive a confirmation notification once my account is provisioned for portal access.	1	High	N/A
Sprint-1	Service Catalog & Request Submission	USN-3	As a requester, I can browse the Service Catalog and select a network request item (firewall access, VPN, IP allocation, device provisioning).	3	High	N/A
Sprint-1		USN-4	As a requester, I can fill and submit a structured network request form with mandatory fields validated before submission.	5	High	N/A
Sprint-1		USN-5	As a requester, I can attach supporting documents to my network request.	2	Medium	N/A
Sprint-1		USN-6	As a requester, I can view the real-time status of my submitted request on the portal.	3	High	N/A
Sprint-1	Virtual Agent / Chatbot	USN-7	As a requester, I can raise a network request through the Virtual Agent chatbot instead of the portal form.	3	Medium	N/A
Sprint-1		USN-8	As a requester, I can ask the chatbot for the status of an existing request.	1	Low	N/A
Sprint-2	Approval Workflow	USN-9	As the system, I can automatically route a request to the correct approver based on request type and risk level.	5	High	N/A
Sprint-2		USN-10	As an approver, I can approve or reject a request with comments from the Service Portal or email.	3	High	N/A
Sprint-2		USN-11	As the system, I can enforce a multi-level approval (Manager + Security sign-off) for high-risk network requests.	5	High	N/A
Sprint-2		USN-12	As the system, I can automatically escalate a request if the approver does not act within the defined SLA.	3	Medium	N/A
Sprint-2	CMDB Validation	USN-13	As the system, I can validate the requested configuration item (CI) against the CMDB before routing for approval.	3	High	N/A
Sprint-2		USN-14	As the system, I can automatically reject invalid or duplicate CI requests.	1	Low	N/A
Sprint-3	Integration & Auto-Provisioning	USN-15	As the system, I can connect to network systems (firewall, IPAM, NMS) through the Integration Hub via REST APIs.	5	High	N/A
Sprint-3		USN-16	As the system, I can use the MID Server to securely relay provisioning commands to on-premise network devices.	5	High	N/A

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3		USN-17	As the system, I can auto-provision low-risk, pre-approved requests (e.g., standard VPN access) without manual fulfilment.	5	Medium	
Sprint-3		USN-18	As the system, I can automatically update the CMDB once a request is successfully provisioned.	3	High	
Sprint-3		USN-19	As the system, I can detect a provisioning failure, retry automatically, and alert the network team.	2	Medium	
Sprint-4	Notifications	USN-20	As a requester, I receive an email/Teams notification when my request is approved or rejected.	2	High	
Sprint-4		USN-21	As a requester, I receive a notification once my request has been fulfilled.	2	High	
Sprint-4	Reporting & Analytics	USN-22	As a manager, I can view an SLA dashboard showing open, in-progress, and overdue requests.	5	High	
Sprint-4		USN-23	As an auditor, I can generate an audit trail report showing who approved each request and when.	5	High	
Sprint-4		USN-24	As a manager, I can view analytics on request volume by type and department.	3	Medium	
Sprint-4	Audit & Compliance	USN-25	As an auditor, I can export a compliance report in PDF/Excel format for a selected date range.	3	Low	

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	4 Sep 2026	10 Sep 2026	20	-----
Sprint-2	20	6 Days	11 Sep 2026	17 Sep 2026	20	-----
Sprint-3	20	6 Days	18 Sep 2026	24 Sep 2026	20	-----
Sprint-4	20	6 Days	25 Sep 2026	1 Oct 2026	20	-----

Velocity:

Velocity measures how many story points a team completes per sprint, and helps forecast how many sprints are needed to deliver the remaining backlog.

For this project, each sprint was planned for 6 working days with a target velocity of 20 story points per sprint, and all four sprints were completed on schedule (20/20 story points each). The team's average velocity (AV) per day works out to $20 \div 6 \approx 3.3$ story points/day.

Burndown Chart:

A burndown chart plots the remaining story points in a sprint (or release) against time, giving the team a quick visual read on whether work is on track to finish by the sprint end date. It will be updated at the end of each sprint using the "Story Points Completed" and "Sprint Release Date" columns from the tracker above.

Reference:

<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>